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1 THE DOCTRINE OF IMPRÉVISION
1.1 Definition
In French and Belgian discourse, the doctrine of imprévision is the most
important concept dealing with the effects of unexpected circumstances on
contractual obligations. This idea generally refers to cases inwhich unforeseen
economic circumstances become apparent after a contract has been concluded
andwhich make its performance extremely difficult or muchmore costly, but
do not render it impossible.1 The doctrine of imprévision can be based on the
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1 J. Ghestin, Les obligations, Effets, Paris: LGDJ 2001; P. Voirin,De l’imprévision dans les rapports
de droit privé (thesis), Nancy: 1922; E. Gaudin de la Grance, La crise du contrat et le rôle du
juge (thesis), Montpellier: 1935; P. Azard, ‘L’instabilitémonétaire et la notion d’équivalence
dans les contrats’, Jurisclasseur Périodique, 1953.I.1092;M. El Gammal, L’adaptation du contrat
aux circonstances économiques, Paris: 1967; Le Rôle du juge en présence de problèmes pro-
blématiques, Travaux Association R. Capitant, t. XXII 1970, avec notamment le rapport sur
le rôle du juge en présence de problèmes économiques en droit civil français par B. Oppetit,
185n et le rapport général par R. Perrot, 260; P. Catala, ‘Les effets de la dépréciation
monétaire sur les rapports juridiques contractuels en droit civil français’, Travaux Ass. H.
Capitant, t. XXIII, 1971, 439, Ghestin et Billiau, Le prix dans les contrats de longue durée (1990);
J. L. Devolve, ‘L’imprévision dans les contrats internationaux’, Travaux comité fr. DIP, 1988-
1990, p. 147; L. Grynbaum, Le contrat contingent (thesis), Paris: 1998; C. Jamin, ‘Révision
et intangibilité ou la double philosophie de l’article 1134 du code civil’,Droit et Patrimoine,
1998, n° 58, p. 46 et seq.; H. Lecuyer, ‘Le contrat, acte de prévision’, Mélanges Terré, 1999,
p. 643; R. David, ‘L’imprévision dans les droits européens’, Mélanges Jauffret, 1974, p. 211;
D. Tallon, ‘La révision du contrat pour imprévision au regard des enseignements récents
du droit comparé’,Mélanges Sayag, 1997, p. 403 et seq., sp. 406, P. Stoffel Munck, L’abus dans
le contrat (thesis), Aix Marseille, 1999, LGDJ, 2000.
In Belgium Cass., 30 October 1924, Pas., 1924, I, p. 565; H. De Page, Traité élémentaire de
droit civil belge (Brussels: Bruylant, 3rd ed. 1964), p. 560. See for criticism of these definitions
D. Philippe obs. comm. Brussels, 16 January 1979, J.T., 1980, p. 459 et seq.; L. Vael, ‘Beschou-
wingen over het imprevisieleerstuk: omtrent de eventuele ontsluiting van de overeenkomst
in geval van een gewijzigd contractueel verhoudingskader’, in: Liber Amicorum Tijdschrift
voor Privaatrecht enMarcel Storme, Story Scientia, 2004, p. 703 et seq.; P.Wéry, ‘L’imprévision
et ses succédanés’, J.L.M.B. 1996, p. 105. D. Philippe,Changement de circonstances et bouleverse-
ment de l’économie contractuelle (Bruylant, 1986). J.F. Germain&Y. Ninane, Droit des Obliga-
tions, CUP, 2010, p. 81 et seq.
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assumption that there is an economic imbalance between the contractual
obligations at the time of performance. The doctrine of imprévision is not
applied to speculative contracts like stock exchange transactions, as this ‘specu-
lative’ nature is part and parcel of such contracts.2 From a theoretical point
of view the concept of imprévision is directed at resolving a conflict between
commutative justice demanding a balanced exchange on the one hand and,
on the other, the principle of pacta sunt servandawhich corresponds to themore
general objective of legal certainty.
1.2 Historical developments
In Roman law force majeure was a well-accepted concept. Meanwhile, in the
medieval period, the importance of commutative justice was stressed. Saint
Thomas of Aquinus asserted that one who makes a promise and does not keep
it because of changing conditions cannot be blamed for any unfaithfulness.3
This view implied the notion of clausula rebus sic stantibus. According to this
concept contracts providing for successive acts of performance over a future
period of time must be understood as being subject to the condition that the
circumstances will remain the same.4 Post-glossators adopted this doctrine
of imprévision, while Cujas and Pothier did not even mention it.5 In the French
Civil Code the idea of imprévision was not recognised, which may be seen as
the result of the influence of the historical school of Roman law, the Natural
law school and the liberal economy.6 Article 1134 of the Code Civil (Cciv)
lays down the principle of the immutability or sanctity of contracts. The same
idea underlies Article 1793 Cciv. This confirms that the French position is
inspired by the notion of the autonomy of will.7 Historically, Article 1134 Cciv
is construed as a demarcation between the power of the courts and legislation
2 Art. 7 par. 2, loi ‘Faillot’ 21 January 1918 in France.
3 Saint Thomas of Aquinus in his Somme théologique, IIa-IIae p. 110, arts. 3 to 5.
4 The Latin adage is: ‘Contractus qui habent tractum successivum et dependentiam de futuro rebus
sic stantibus intelleguntur’.
5 Voirin, De l’imprévision, pp. 46-47; ‘La genèse de la ‘clausula rebus sic stantibus – Con-
tractus qui habent tractum successivum et dependentiam de futuro rebus sic stantibus
intelleguntur’ (droit romain, Moyen Age, ancien droit)’, in: A. Ruelle & M. Berlingin, Le
Droit Romain d’hier à aujourd’hui. Collationes et oblationes. Liber Amicorum en l’honneur du
professeur Gilbert Hanard, Facultés Universitaires St Louis, 2009.
6 Liberalism, as the predominant philosophical movement in the eighteenth century, gave
rise to some ideas which were incompatible with a restrictive application of the rebus sic
stantibus as provided by the canonists. Pacta sunt servanda, on the contrary, was perfectly
coherent with the concept of laissez-faire. Therefore the code enacted during this period
did not adopt rebus sic stantibus.
7 ‘Le contrat est une emprise sur l’avenir’: Ripert, La règle morale dans les obligations civiles, n°
84, p. 151.
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forbidding judges from interfering with contracts and, therefore, reserving
contractual justice for legislative regulation.
1.3 Legislative exceptions
One will first notice an increasing number of legislative or judicial exceptions
to the principle of the sanctity of contracts. Temporary legislation dealing
specifically with hardship was enacted as a reaction to the world wars and
economic crises. After the outbreak of World War I the legal literature looked
for theoretical justifications to exculpate the debtor who could not perform
his contractual obligations because it had become extremely burdensome. The
concept of rebus sic stantibus attracted new interest and obtained legal accept-
ance in specific statutes.8 Furthermore, a growing number of statutes generally
protecting the ‘weaker parties’ in contracts were enacted. Many of these
statutes are directly related to the imprévision doctrine as is particularly the
case with the Act of 30 July 1930 (Arts. 17 and 20) on insurance contracts. This
is also the case with Art. 37 of the Act of 11 March 1957 on Copyright (L.131-5
Code of Intellectual Property).9 One may also refer to the Act of 3 July 1971
(Art. 833-1 Cciv),10 the Act of 11 July 1975 on divorce reform (Art. 276
Cciv),11 the Act of 4 July 1984 (Art. 900-2 Cciv) and, finally, the Act of 25
January 1985, in its Art. 98 par. 2.12 All these examples demonstrate how far
the principle of the sanctity of contracts is subject to exceptions when major
changes occur in society.
Also in Belgium, in specific sectors statutes were later enacted on a non-
temporary basis in order to deal with unexpected circumstances concerning
8 TheAct of 21st January 1918, the ‘Loi Faillot’, allowed for the résolution (but not the révision)
of contracts concluded before 1914 if one of the contractors had been the victim of a
reasonable assumption when concluding the contract; see also the Act of March 1918
(regarding the modification of a lease for real property), as well as the Acts of 6 July 1925,
8 April 1933, 1 January 1924, 11November 1932, 12 July 1933, and 22April 1949, concerning
contracts entered into before 2 September 1939 (relating to delivery, construction contracts,
performance, and successive or postponed contracts). See in Belgium, Act of 11 October
1919, Moniteur belge, 29 October 1919; see D. Philippe, Le changement, p. 156.
9 Article 37 of the Act of 11 March 1957 provides that, having sold his exploitation rights,
an author of intellectual work who has suffered a loss of more than 7/12 due to a lésion,
or an insufficient prediction, is entitled to claim a revision of the contract price.
10 In succession law or gratuitous contracts or unilateral contracts, A. 855-1 of the Civil Code
(based on the Act of 3 July 1971) provides for an adaptation of the contract under certain
circumstances when the value of the contracted goods has increased or decreased by more
than a quarter since the division.
11 Amending maintenance payments for a spouse.
12 In the case of a lease including commitments by the lessee to acquire commercial establish-
ments, when the lessee is not able to acquire the establishment due to a reason which is
beyond his control. See Fin-Langer, pp. 367-375.
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especially long-term contracts,13 like leases (Art. 7 of the Law of 16 February
1991 on residential leases, Art. 6 of the Law of 30 April 1951 on commercial
leases,14 Art. 17 et seq. of the Law of 4 November 1969 on tenancies and lease-
hold property),15 divorce by mutual consent (Art. 1288 of the Belgian Civil
Code [Cciv]) or public works (Art. 16 of the general terms on public works).
According to Art.710 Cciv the judge can also order the expiry of a servitude
when it has lost its purpose for the beneficiary.
1.4 Case law
a) Administrative law
The principle of sanctity also became subject to a large number of judicial
exceptions. In France, in administrative law, the imprévision doctrine has been
generally recognised since the famous decision in Gaz de Bordeaux16 where
the Conseil d’Etat, the highest Administrative Court, allowed a contract to be
renegotiated when there were unexpected circumstances. In the absence of
an agreement, administrative law grants an indemnification to a contracting
party based on the principle of continuity of public services.17 This applies
in particular to transport, public works and distribution markets.18 However,
the contractual imbalance must have been caused by an event that is external
and unforeseeable to the contracting parties and that event must result in an
excessive burden for the contracting party. If the imbalance is definite, the
contract can be cancelled.19
Unlike in France, the Conseil d’Etat is not competent to deal with public
contracts; therefore the restrictive approach of the Belgian Cour de cassation
concerning unforeseen circumstances would, in principle, also apply to public
contracts.
13 S. Heremans, ‘Le bouleversement’, R.G.D.C., 2000, p. 473 et seq.; D. Philippe, Le changement,
p. 156. E. De Bock, ‘Stijgende metaalprijzen, is er tegemoetkoming’, NJW, 2005, p. 477.
14 See my comment, D. Philippe, Le changement, p. 162.
15 Law of 15 June 1955 modified by the law of 2 July 1974.
16 In the case ‘Gaz de Bordeaux’, the Conseil d’Etat established the imprévision doctrine. An
unpredictable increase in coal prices had disrupted the balance of a concession contract.
TheAdministrativeHighCourt granted damages to the concessionaire. CE. 30March 1916,
D.P. 1916.3.25, S. 1916.3.17, Les grands arrêts de la jurisprudence administrative, 11th ed., n°
50:“Cf.: Annexes XXX.; J. Antoine, ‘La mutabilité contractuelle née des faits nouveaux
extérieurs aux parties", R.F.D.A., 2004, p. 80.
17 CE. 5 November 1982, soc. Propétrol, Rec., p. 380, A.J.D.A., 1983, p. 259, conc. Labetouille.
18 The interpretation of a contract where a public body is involved is not governed by the
rules of droit civil in France, but is a matter of droit administratif. So the reasoning of the
Conseil d’Etat is different from that of the civil and commercial courts.
19 CE. 9 December 1932, Tramways de Cherbourg, D.P. 1933.3.17, Les grands arrêts de la
jurisprudence administrative, 11th ed., n° 50.
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b) The principle of inviolability established by the Cour de cassation
Contrary to the administrative courts, the civil courts have consistently refused
in the past to recognise a revision on the basis of imprévision. However, a
tendency can be observed that civil judges will also intervene even though
the scope of their intervention is quite limited. In any case, this opposing view
between civil and administrative courts shows how difficult the implementa-
tion of imprévision is in French law.
After coming close to recognising the imprévision doctrine at the beginning
of the 19th century,20 the Cour de cassation, the highest civil court, rejected
the concept in 185621 and established the principle of the sanctity of contracts
on 6 March 187622 in the famous case of ‘Canal de Craponne’.23 The contracts
in question, dating from 1560 and 1567, referred to the water supply for an
irrigation canal in the plains of Arles at a fixed price. Much later, in the 19th
century, confronted with inflation and an increase in labour costs, those in
charge of canal maintenance requested that the price be increased. The Aix
Court of Appeal confirmed the tribunal’s judgment in which the price had
been increased. However, this decision was overruled by the Cour de cassation
arguing that time and equity could not allow a judge tomodify the agreement
between the parties according to Article 1134 Cciv.
c) Exceptions
The principle of the sanctity of contracts has been consistently adhered to by
the highest civil courts. Yet, in a growing number of cases, judges have been
allowed to revise contracts.
The civil courts generally take into consideration changed circumstances
that render the performance of a contract more difficult and give the parties
an incentive to renegotiate the terms of their contract.24 The obligation to
renegotiate is justified by the principle of good faith between the parties in
20 Req., 20 August 1838, S. 1838, 1, p. 973; D.P. 1838, 1, p. 380.
21 Cass. civ., 9 January 1856 (7 cases) D.P. 1856, 1, p. 33, report Nicias-Gaillard, which con-
sidered that an unpredictable increase in a contingent fee did not constitute force majeure
since it would not make the performance of an insurance contract against the risks of
military recruitment impossible. Despite changing circumstances, the contract should be
declared valid: Cass., 11 March 1856, D.P. 1856, 1, p. 100. 2 April 1856, D.P. 1856, 1, p. 101.
7 March 1859, 1, p. 118. Adde. Cass. civ., 24 March 1874 (2nd case), S. 1874, 1, p. 428.
22 D.P. 1876, 1, p. 193, note A. Giboulot; S. 1876, 1, 161.
23 Cass. civ., 6March 1876, (DeGalliffet c/. Commune de Pélissanne)D.P. 76.1.195.S. Giboulot,
76.1.161, Grands arrêts n° 94.
24 Cf.: Cass. com., 3 November 1992, ‘arrêt Huard’, Bull. 1992 IV n° 338 p. 241, J.C.P., 1993-11-
24, n° 46-47, p. 469. See also, Cass. com., 24 November 1998, Bull. 1998 IV n° 277 p. 232,
J.C.P.E., 1999-07-22, n° 29, p. 1242, obs. C. Jamin; Cass., 29 June 2010, D. 2010 , 2481 and
obs. Mazeaud; see, however, for a confirmation of the pacta sunt servanda principle Civ.
3, 18 March 2009, no 07-21260, Bulletin, RTD civ. 2009.528, obs. B. Fages.
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the execution of a contract as laid down in Article 1134 Cciv. The instability
of the contract must be due to an exterior event after its conclusion and must
not have been caused by either of the parties.
At this stage, great uncertainty still exists with regard to the conditions
for the application of imprévision. It is particularly unclear whether or not these
circumstances really have to be new and unforeseeable upon the conclusion
of the contract and whether they have to be beyond the control of the parties.
A report (by Professor Catala and his team of distinguished legal scholars)
recommending that the French Civil Code be reformed was submitted to the
French Minister of Justice on September 22, 2005. It is currently still under
discussion and the Ministry of Justice is preparing to revise the Civil Code
on the basis of this report.25 The report does not expressly recognise the
doctrine of imprévision because the drafters consider that the parties themselves
have to foresee the difficulties in performing their obligations.26 But the draft
does introduce a rule that recognises the relevance of unexpected circum-
stances. Article 1135-1 of the draft Cciv allows the parties to insert a
renegotiation clause in case of unexpected circumstances that affect the equi-
librium of the contract so that one of the parties loses its interest in performing
the contract. Article 1135-2 Cciv provides that, in the absence of such a clause,
the parties can request the president of the court of first instance to order a
renegotiation. This draft article specifies that the negotiations must be con-
ducted in good faith. If such negotiations are of no avail, the parties can
terminate the contract. With reference to the Unidroit Principles, it has been
suggested that such negotiations must be conducted on a constructive and
timely basis.27 It has been pointed out that the proposals for the adaptation
of a contract must be in conformity with the original contractual framework.
Damages can be claimed if one party does not negotiate in good faith.28 There
are many authors who argue in favour of the renegotiation of a contract by
the judge if there are unexpected circumstances.29/30
The draft prepared by theMinistry of Justice goes further; in case of failure
of the renegotiation by the parties, the judge can not only terminate the con-
tract (as proposed in the Catala report), but he is also entitled to revise it in
agreement with the parties.31
25 See the report presented to Parliament by the Ministry of Justice in July 2008, article 136.
26 See commentary, p. 35, by A. Ghozi.
27 S. Primont, L’économie du contrat, PU Aix-Marseille: 2004, p. 272, n° 414.
28 Primont, L’économie, p. 273.
29 See for a revision of the contract by the judge: C. Jamin, ‘Révision et intangibilité du contrat
ou la double philosophie de l’article 1134 du code civil’, March 1998, p. 46, p. 55 et seq.;
C. Thibiergen-Guelfucci, Libres propos sur la transformation du droit des contrats (RTD civ.,
1997), p. 357, n° 11 s., p. 366; Ripert wrote already ‘l’immutabilité du contrat apparaît comme
un anachronisme’, La règle morale, n° 84, p. 151.
30 See also a recent proposal aiming to expressly recognise the ‘imprévision’ in Article 1134
of the Civil Code dd. 22 June 2011, n° 3563, submitted by M.T. Thoraval and others.
31 See http://crfpa.unblog.fr/2009/01/19/point-sur-la-reforme-du-droit-des-contrats/.
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In Belgium, in the past, the Cour de cassation did not recognise the doctrine
of imprévision.32 However, some lower courts have referred to this principle,
but have rejected its application due to the fact that the conditions for its
application have not been met.33 In the literature, various authors argue that
this principle should be recognised.34
Furthermore, we can underline a recent decision of the Supreme Court
of 19 June 2009. In a long-term international contract, the price of rawmaterials
rose sharply. The Court of Appeal proceeded to the adaptation of the contract.
This decision was confirmed by the Cour de cassation. The Court considered
that on the basis of Article 7 of the Vienna Convention, the international usages
apply to the sale of goods. Unidroit principles are international usages. These
principles recognise the adaptation of the contract in case of a change of
circumstances; consequently the contract could in this case be adapted on this
basis. Furthermore, the Supreme Court considered that Article 79 of the Vienna
Convention which exonerates the debtor in case of impediment must have
a broad interpretation andmust also apply in case of a change of circumstances
which renders the performance of the contract substantially more burden-
some.35
Another interesting case of the Supreme Court dd. 14 November 201036
entitled the husband to cease the payment of alimony after 30 years in case
of a substantial decrease in his income and increase in the income of his
previous wife. This decision was based on abuse of right.
2 OTHER CONCEPTS
Imprévision can be distinguished from other concepts which might also be
relevant when it comes to a change of circumstances.
32 See Cass., 14 April 1994, Pas., 1994, I, 365; 20 April 2006, Juridat, See also Cass., 7 February
1994, Juridat, JC94271_2, Pas., I, 150; Cass., 4 September 2000, Juridat, JC00942_1, Pas., 2000,
I, 345; JL02CG1_2; Liège, 7th chamber, 16 December 2002, JL02CG1_2.; Cass., 20 April 2006,
Juridat, JC064K1_6.
33 S. Heremans, ‘Le bouleversement de l’économie contractuelle à la suite d’un changement
de circonstances : quelques éclairages nouveaux’, R.G.D.C., 2000, 2nd part, p. 573 with the
analysis of various decisions, among others comm. Liège, 15 September 1995, R.D.C., 1998,
p. 446; P. Wery, ‘L’imprévision et ses succédanés’, J.L.M.B. 1996, p. 105.
34 See A. Van Oevelen, Kroniek van het verbintenissenrecht, (1993-2004), R.W., 2004-2005, p. 1644;
S. Heremans, ‘Le bouleversement’, p. 573; L. Vael, Beschouwingen, p. 703; C. Delforge, La
spécificité des contrats à long terme, (thesis), UCL, 2006, note p. 247; E. De Bock, op. cit.; D.
Philippe, Le changement; J.-F. Romain, Le principe de convention-loi (portée et limites): réflexions
au sujet d’un nouveau paradigme contractuel – Les obligations contractuelles (Jeune barreau de
Brussels, 2000), no 38.1, p. 142.
35 This case can be read on the website Juridat; it will be published with observations of D.
Philippe in the next number of DAOR. (droit des affaires/ondernemingsrecht).
36 C.09.0608.F; justel 20101014-4.
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2.1 Force majeure
In general, the courts are reluctant to equate an unforeseen event rendering
the contract more onerous with an impossibility to perform. Accordingly, new
circumstances which make the performance substantially more difficult do
not constitute a case of force majeure.37 However, some decisions have given
this concept a wide interpretation so that it can be extended to cases of
changed circumstances. To give an example, force majeure has been applied
in cases of frustration of purpose. The famous case, well known in comparative
law, of Dispot Merlin v. Robillard is the best example. A contract between
the parties regulated an express service by road between Rouen and Paris.
Two years later, with unexpected speed, a rail connection between these two
cities was established. The judge allowed the contract to be terminated by
applying the doctrine of force majeure.38
The way in which the doctrine of force majeure is applied depends on how
the effects of an obligation are defined.39 In one case, the lessor was released
from his obligation to repair because the leased property could not be retained
without excessive expenses. Although it did not make the performance of the
contract impossible but merely more costly, it came close to a fortuitous loss.
This was based on the definition of the content of the lessor’s obligation.40
The obligation to repair was held not to extend to repairs caused by unforesee-
able circumstances, which led to substantial expenses.
In Belgium, the courts have often given a broad interpretation to the concept
of impossibility and the position is that the debtor is not required to ruin
himself by performing the contract.41 Thus, e.g., expensive renovations to
living accommodation by a landlord due to new legislation have been con-
37 See J. Carbonnier, Les Obligations, vol. IV, Paris: P.U.F 21st ed. 1998, n° 144, p. 270; P.H.
Antonmattéi, Contribution à l’étude de la force majeure, Paris: LGDJ 1992, n° 118, p. 82; P.
Voirin, De l’imprévision, pp. 81-84, Cass. civ., 18 January 1950, 1950, I, 227.
38 Comm. Rouen, 28 August 1843, upheld on appeal Rouen, 9 February 1844, D., 1845, p. 4.
39 Applying the doctrine of force majeure, it is important to establish the content of an obliga-
tion. Tunc distinguishes between obligations of means and obligations to procure. If the
contractual obligation qualifies as an obligation of means, the debtor is only liable if he
is proved to be at fault, whereas with regard to obligations to procure, the debtor bears
the burden of proof that hewas not at fault. Nevertheless, Tunc considered that imprévision,
on the one hand, and the determination of the content of an obligation, on the other, are
distinct. While imprévision extends to the question whether the contract must be continued
or terminated, this doctrine assesses the level of ‘diligence’ which is required in the perfor-
mance of the obligation. Cf. A. Tunc, ‘Force majeure et absence de faute en matière con-
tractuelle’, R.T.D.Civ., 1945, p. 235; ‘La force majeure dans ses rapports avec le contenu
de l’obligation contractuelle’, J.T., 1946, p. 313.
40 See, Y. Rouquet, ‘De l’étendue de l’obligation d’entretien du bailleur’,Dalloz 2001, p. 3622.
41 Comm. Brussels, 9 March 1981, J.C.B., 1982, p. 165.
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sidered as a case of force majeure. The judge considered that these expenses
were disproportionate to the equilibrium of the contract.42
2.2 Cause
A cause is the legal reason for an obligation, but it is also used as an expression
for the motives or the counterpart of an obligation. In the absence of a cause,
an obligation does not have to be performed. In the last few years, this concept
has been applied more and more frequently.43 The cause must be present at
the formation of the contract so that future developments are consequently
not taken into consideration. However, some situations are very close to the
concepts of imprévision and frustration of purpose. If, for example, a patent
does not lead to the results that the parties had sought in the contract, case
law considers that the contract lacks any cause.44 Similarly, a contract con-
cluded between potential heirs and a genealogist was held to lack a causewhen
the heirs could have had knowledge of the successionwithout the intervention
of a genealogist. A promise to sell agreed in 1908 but only invoked in 1965
was declared void due to a lack of cause because the price had become ridicu-
lous.45 In certain borderline cases, future circumstances can deprive a contract
of its cause, which is seen as the purpose of the contract.46
In Belgian law, the cause must be present at the conclusion of the contract
and does not apply in principle in case of a change of circumstances.47
2.3 Mistake
A contract which has been concluded due to a mistake is void. A mistake is
only considered relevant (1) if it determined the consent of the mistaken party,
(2) if it concerns essential qualities of the object of the contract, and (3) if the
mistaken party is not at fault. A unilateral mistake is not operable under the
42 Civ. Brussels, 15 February 1973, J.T., 1973, p. 258.
43 J. Ghestin, La notion d’erreur en droit positif français actuel (1963), p. 262 et seq.Cf. J.M. Guegen,
‘Le renouveau de la cause en tant qu’instrument de justice contractuelle’, D., 1999, p. 352;
criticising this concept, see X. Lagarde, ‘Sur l’utilité de la théorie de la cause’, D., 2007, p.
740; the draft Catala maintains the concept of cause (see Articles 1124 to 1126-1).
44 Cass., 21 February 1837, S., 1837, I, 187; 22 August 1844, S., 1844, I, 831; Cass. req, 12 April
1861, S., I, 735. J. Ghestin, L’erreur, n. 220.
45 Cass. civ., 20 February 1974, Bull. civ., III, nr. 85, p. 65.
46 See société pour l’extension et l’embellissement de la ville de Biarritz c/ Guillaume, quoted
by E. de Gaudin de la Grande, ‘La cause’, Jurisclasseur Périodique, art. 1131-133 Cciv.
47 See J. Dabin, La théorie de la cause, Brussels, 1919; P. Van Ommeslaghe, Observations sur
la théorie de la cause dans la jurisprudence et doctrine moderne, RCJB 1970, p. 326 et seq.
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doctrine of mistake.48 A mistake must be present at the formation of the
contract; mistakes as to future circumstances cannot be taken into con-
sideration. For example, the fact that an advertisement is not as successful
as expected is not sufficient to apply the rules of mistake.49
A mistake concerning motives is only considered relevant if the motives
and their realisation in the future become part of the contractual agreement.
Some borderline cases concern the following situation: a piece of land was
sold and the buyer’s intentionwas to build a house.50 No guarantee was given
by the seller that planning permission would be granted, but the property was
sold at the normal price for building land. Furthermore, the seller knew of
the buyer’s plans. Planning permission was eventually refused, however. In
the absence of a contractual guarantee the seller was not held liable. However,
the doctrine of mistake was applied.51 This case concerned circumstances
which were present at the formation of the contract (no planning permission)
although there were strongly related unexpected developments which occurred
subsequently (the refusal of planning permission although both contracting
parties had expected that it would be granted).
In Belgium, a mistake relating to future circumstances cannot be taken into
consideration.52
A mistake as to motives is only accepted if such motives were integrated
into the framework of the contract.53 When, for example, a feasibility study
carried out by the seller was a decisive element in the buyer entering into the
contract, and the subsequent sales were not in line with the forecasts in the
study, the Cour de cassation held that the contract was void.54
2.4 Sujétions imprévues (unforeseen burden)
The doctrine of sujétions imprévues applies under similar conditions as impré-
vision, i.e. with regard to new circumstances, which are unforeseeable and
48 Cass.,24 April 2003, n° 01-17.458 (n° 503 FS-P+B) , D., 2004, p. 450.
49 See Cass., 16 May 1939, Giurisprudenza comparata di diritto civile, 1948, n° 88 and obs. G.B.
Funaioli. See J. Ghestin, L’erreur, p. 63.
50 See also Rennes, 28 March 1999: The case also concerned a contract for the sale of land
where planning permission was subsequently refused. The Court of appeal decided that
the lack of a possibility to build constituted a substantial quality of the land and applied
the regime of hidden defects instead of the regime of mistake. An appeal was rejected, Cass.
civ., 11 February 1981, Bull. Civ., III, n° 31.
51 Riom, 17 May 1979, D., 1980, J, p.12 with obs. G.A.
52 See Ghent, 12 May 1923, Pas., 1924, II, p. 1, Brussels, 8 June 1972, Pas., 1972, II, p. 167.
53 See Ghent, 5 April 1979,Recueil général de l’enregistrement et du notariat 1980, p. 436, n° 22551.
54 Cass., 27 October 1995, Pas., 1995, I, 95, J.T., 1996, 61 (this case is not so clear-cut because
the feasibility study had been carried out by the other party; the buyer could also have
invoked misrepresentation); Cass., 3 March 1967, Pas., I, 811.
166 11 – France and Belgium
beyond the control of the parties, leading to a substantial distortion of the
contractual framework. However, contrary to imprévision, it concerns ordinary
circumstances which are a natural occurrence (for instance, the discovery of
rocks in the ground) in a construction contract. Sporadically, the courts have
extended this doctrine to cases where the circumstances did not have a natural
essence. This has been the case with regard to the increased prices for raw
materials.55
If the requirements of sujétions imprévues are met, French law recognises
a change of circumstances and grants the contractor an indemnification.56
Article 1793 Cciv provides that, in a construction contract, the price of the work
cannot be modified when a lump-sum payment has been stipulated. This article
has been subject to various exceptions in cases of a substantial disruption of
the contractual agreement due to unforeseen circumstances.57
The same principles apply in Belgium. Sujétions imprévues has also been applied
by the courts, although rarely, in caseswhere the circumstanceswere not ones
which occurred naturally. This was the case with regard to price increases
for raw materials, for example.58/59
2.5 Interpretation
According to Article 1156 Cciv, in case of doubt, judges will interpret the will
of the parties in order to determine the effects of a contract. Frequently, parties
have not thought about various situations that give rise to a dispute and have
not expressly regulated this matter. Some authors have denounced the hypo-
crisy of determining a will that does not exist, arguing that a more honest
approach would be to construe a solution based on good faith or usage.60
The rebus sic stantibus clause is related to interpretation. The parties only accept
55 See Civ. Brussels, 11th chamber; 30May 1969, SABCAv. Etat belge, unpublished, confirmed
by Brussels, 4th chamber, 10 December 1970, RG 1753, quoted by A. De Grand Ry, M.A.
Flamme & P. Matheï, n° 374, p. 607.
56 F. Llorens, p. 300; Cass. civ., 23 June 1873 & Cass. req., 20 April 1874, D.P., p. 329; Cass.
civ., 6 March 1967, J.C.P., IV, p. 58.
57 L. Fin-langer , L’équilibre contractual, Paris: LGDJ, p. 384, n° 542; Cass., 8 March 1965, G.P.,
1997, 32with obs.M. Peisse; Cass. civ., 12March 1997, Bull., III, n°54; S. Primont, L’économie,
p. 274.
58 Brussels, 8March 2001, Juridat JB01381_1, RG 95/AR. See for a recent application, Brussels,
4th chamber, 3 April 2007, RG 1999/AR/2591.
59 See Civ. Brussels, 11ch; 30 May 1969, SABCA v. Etat belge, unpublished, confirmed by
Brussels, 4th chamber, 10 December 1970, RG 1753, quoted byA. DeGrand Ry,M.A. Flamme
& P. Matheï, n° 374, p. 607.
60 Mazeaud, n° 346; F. Llorens, p. 302; J. Maynau, Les fictions de contrats dans le Code civil et
depuis le Code civil (thesis), Montpellier: 1924, p. 146; F. Terre, L’influence de la volonté indivi-
duelle et qualification, Paris: 1957, p. 200.
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that they are bound by the contract on the basis of an implied term that the
contract will not be binding if unforeseeable circumstances occur, which render
the performance of the contract extremely burdensome for one of the parties.61
Judges have, for instance, applied the mechanism of interpretation in the
following case of unexpected circumstances: a labour contract signed before
World War II contained a clause referring to the jurisdiction of Rouen. The
war divided the country into two parts and the contracting parties were
subsequently in the free zone of the country. The judge disregarded the com-
petence clause and held that the court of Lyon had jurisdiction.62
In Belgium, there have indeed been decisions in which interpretation has been
invoked as the legal basis for amending the contract in cases of changed
circumstances.63
Furthermore, the presence of a tacit condition precedent can be implied
by the judge on the basis of interpreting the contract. For instance, with the
sale of land the parties may assume that planning permission will be granted.
If planning permission is refused after the conclusion of the contract, the
contract can be brought to an end ex tunc on the basis of the condition preced-
ent doctrine.64
2.6 Lésion
The doctrine of lésion allows a party to rescind the contract when there is a
profound imbalance between the values of the respective obligations at the
time of concluding the contract.65 This doctrine is only recognised by the
legislator under specific assumptions.66 As a general rule, a change of circum-
stances after the conclusion of the contract does not give rise to the notion
of lésion.67
There are some cases, however, in which the courts have invoked lésion
in a case of unexpected circumstances. For example, a judge resorted to lésion
instead of imprévision to justify the rescission of a contract. The contract,
61 Bomsel, La théorie de l’imprévision en droit civil français, Paris: Jouve 1922, p. 22.
62 Cass. soc., 11 June, 1942, D.C., 1943, p. 135 with obs. J. Flour.
63 See Civ. Brussels, 24May 1884, Pas., 1884, III, p. 247; see P. Orianne, Le contrat de concession,
Novelles, p. 247; E. Causin, ‘L’interprétation des contrats’, in L’interprétation en droit, Brussels,
1978.
64 See Liège, 25 March 1970, J.Lg,1970-1971, p. 115.
65 C. Chantepie, ‘La lésion’, L.G.D.J., 2006; l; Fin-Langer, ‘L’équilibre contractuel’, L.G.D.J.,
2002;M.A. Perot-Morel,De l’équilibre des prestations dans la conclusion du contrat, Paris, 1961.
66 For instance, in case of the sale of land, if the difference in value is higher than 7/12; Art.
1674 et seq. of the Civil Code.
67 P. Voirin, De l’imprévision, p. 70 et seq.; J. Ghestin, Le contrat, p. 451; B. Margo, Lésion « a
posteriori » et imprévision dans les contrats (thesis), Paris: 1949, pp. 150-179.
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concluded just before World War I, granted one of the parties an option to
buy property some years later at a fixed price. The option could be cancelled
within 5 years. Due to a significant depreciation in currency after World War
I, the actual price represented only ? of the value of the original agreed price.
In order to overcome this unjust result, the judge applied the doctrine of
lésion.68 This solution was confirmed by the legislator in the Act of 28 Novem-
ber 1949, according to which a lésion, in case of a unilateral promise to sell,
must be assessed at the time of performance.69
Similar solutions apply in Belgium.70
2.7 Good faith (Article 1134, 3 Cciv) and equity (Article 1135 Cciv)
The parties are bound by the content of a contract, but the contract must be
performed in accordance with the norms derived from the law, usage and
equity. The relationship between good faith (Article 1134, 3 Cciv) and equity
is not clearly defined. Good faith can entail an obligation to renegotiate a
contract. However, the effects of good faith remain uncertain in French law.71
Nonetheless, it is admitted that, in principle, good faith cannot have a correct-
ive effect.72 In a recent decision, the Cour de cassation refused to intervene
concerning the content of contractual obligations.73 The judge nevertheless
sanctioned an unfair use of contractual rights. For example, it needs to be
stressed, as mentioned earlier, that the obligation of renegotiation in case of
a change of circumstances is based on good faith.
Some authors propose that equity could have a corrective function so that
the judge can adjust the contract in case of a change of circumstances.74 Article
1135 Cciv permits a court to impose obligations on the parties on the basis
68 See Cass. req., 19 April 1926, S., 1926, I, p. 128. See Article 1674 of the Civil Code.
69 Art. 1675, §2 of the French Civil Code.
70 See Cass., 13 July 1923, Pas. 1923 with the conclusions of Terlinden, rejecting recourse against
Brussels, 5 April 1922, Pas., 1922, II, p. 65, appeal by the judgment of Civ. Brussels, 22 June
1921, Pas., 1923, II, p. 67; Civ. Ghent, 23 May 1923, J.T., 1921-1924, c. 490; Civ. Liège, 10
July 1923, Pas., 1923, III, p. 145. In my opinion this was an incorrect application of the
doctrine of lésion because the imbalance was not present when the contract was concluded,
but only when the contract was performed.
71 See B. Fauvarque Cosson & S. Amrani Mekki, Droit des contrats, 2007, p. 2966.
72 C. Albiges,De l’équité en droit privé, 200, n° 305, Paris: LGDJ 2000; concerning the distinction
between article 1134-3 and article 1135 C.Code, see P. Jacques, ‘Regards sur l’article 1135
du Code civil’, Dalloz, 2005, 295.
73 Cass. com., 10 July 2007, n° 06-14.768, 2007, AJ 1955, obs. X. Delpech.
74 D. Tallon, La révision du contrat pour imprévision au regard des enseignements du droit
comparé, Droit et vie des affaires, Etudes à la mémoire de A. SAYAG, Paris: Litec 1998; F.
Cherigny, La révision judiciaire des conventions en droit privé français (thesis), Poitiers: 1994.
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of equity while Article 1134, par. 3 Cciv concerns the behaviour of the parties
in the performance of the contract.75
Under Belgian law good faith requires collaboration and cooperation between
the parties in the performance of the contract.
With regard to the performance of a contract, the concept of good faith
is recognised by Article 1134, par. 3 Cciv, while the aspect of good faith with
regard to the completion of a contract is recognised byArticle 1135 of the Civil
Code.76
In the literature four different implications of good faith are distinguished,
namely (1) the completion, (2) modification, (3) derogation or (4) adaptation
of a contract. However, the Cour de cassation has rejected the adaptive effect
of good faith.77 Sometimes the courts have decided that insisting on the
performance of a contract that is not based on a just equilibrium is contrary
to good faith.78 However, as we will explain in the next paragraph, the court
has recognised the abuse of rights in case of a change of circumstances and
abuse of rights is based on Article 1134, par. 3 Cciv.
The completing effect of good faith can, in principle, be based on Article
1135 Cciv, but only insofar as this principle can accommodate a change of
circumstances. For instance, when an unforeseen event occurs, the judge can
complete the contract in order to provide a legal regime for this new circum-
stance.79
2.8 Abuse of rights (Belgium)
The doctrine of abuse of rights applies when a person uses his legal position
to intentionally cause harm to another person or to obtain an advantage which
is disproportionate in comparison with the damage caused to another per-
son.80
Based on the doctrine of abuse of rights, the courts might consider it
abusive to insist on the performance of a contract if the debtor incurs a sub-
stantial commercial loss and the creditor realises high profits.81 In the past,
Belgian law did not recognise, in principle, unexpected circumstances on the
75 Jacques, p. 306, n° 163.
76 D. Philippe,De Rechter en de inhoud van de overeenkomst, in De overeenkomst vandaag en morgen
(Kluwer, 1990), p. 543 et seq.
77 Cass.,7 February 1994, Juridat, JC94271_2, Pas., I, 150; Cass.,4 September 2000, Juridat,
JC00942_1, Pas., 2000, I, 345; JL02CG1_2; Liège, 7th chamber 16 December 2002, JL02CG1_2.
78 Liège, 21 December 2001, J.T., 2002, p. 564; see Liège 12 October 1999, J.L.M.B., 99/1221.
79 D. Philippe, ‘De inhoud’.
80 P. A. Foriers, ‘Observations sur le thème de l’abus de droit enmatière contractuelle’,R.C.J.B.,
1994, pp. 189 to 240.
81 See L. Campion, La théorie de l’abus des droits (1925), n° 226 to 227.
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basis of an abuse of rights. It has, however, been recognised in the case of 14
October 2010 quoted above.
2.9 Caducité
The doctrine of caducité applies if, after the formation of the contract, new
circumstances arise that lead to a lacuna regarding an essential element of
the contract (i.e. the subject matter of the contract).Caducité does not necessar-
ily require a distortion of the contractual equilibrium, as is the case with
imprévision, or an impossibility to perform, as in case of force majeure; further-
more, the new circumstances must not have been unforeseeable. Caducité allows
the aggrieved party to terminate the contract ex nunc.82 The lapsing of an
indexmechanism to determine prices in a long-term supply contract has been
considered to be an example of caducité.83
In a decision dated 16 November 1989, the Cour de cassation admitted
that the doctrine of caducité not only applies in cases where certain elements
of the contract are absent, but also when the cause, i.e. the purpose of the
contract, is frustrated, thereby converging with the notion of frustration of
purpose. However, the relevant decision concerned a gratuitous contract and
it is questionable whether this doctrine could also be applied with regard to
non-gratuitous contracts. More recently, the Cour de cassation has held in an
important case that this doctrine is not relevant for non-gratuitous contracts.84
2.10 Deferred payment
Debtors may encounter difficulties in making payment due to unforeseeable
circumstances. In such situations the judge is entitled to reschedule the pay-
ment according to Art. 1244-1 Cciv. This provision cannot be considered as
a rule concerning unexpected circumstances because the content of the debtor’s
obligation remains unchanged.85 However, in connection with the problems
82 Civ. Namur 26 April1990, R.R.D.1990, p. 489.
82 J. F. Romain, ‘Clarifications concernant la théorie de la caducité des actes juridiques, en
particulier des libéralités testamentaires, par disparition de leur cause-mobile déterminant’;
obs. under Cass., 21 January 2000, R.C.J.B., 2004, 77; for a recent discussion on the applica-
tion of this doctrine following the entry into force of regulation 1400/2002 in case of
exclusive distribution agreements, comm. Brussels, 28 March 2006, J.T., 2006, and observa-
tions P. Kileste & C. Staudt, p. 511; P.-A. Foriers, La caducité des obligations contractuelles
par disparition d’un élément essentiel à leur formation, Brussels: Bruylant 1998.
83 See D. Philippe, Les clauses relatives au changement de circonstances dans les contrats à long
terme in La vie du contrat à prestations successives, 1991, p. 170.
84 Rôle C980335F, N Justel F-20000121-7.
85 D. Philippe, Changement de circonstances et bouleversement de l’économie contractuelle, Bruylant
1986, p. 143; P. Voirin, De l’imprévision, p. 208.
Denis Philippe 171
in performing obligations after WorldWar I, some judges used this provision
as a legal basis for correcting contractual obligations.86
2.11 Unjust enrichment
The rules on unjust enrichment could have been considered as a legal basis
for renegotiating a contract in case of an imbalance in the contractual obliga-
tions where one party would profit to the detriment of the other party who
suffers a loss. The application of unjust enrichment is, however, dependent
upon four conditions, namely (1) an enrichment of one party, (2) at the expense
of the other party, (3) a causal link between the enrichment and the expense,
and (4) subsidiarity, which means that this doctrine will not apply if the
enrichment has a legal cause. This concept does not apply, in principle, to a
change of circumstances because in such cases the unjust enrichment can be
put down to a cause. The agreed terms of the contract provide a legal ground
for the enrichment and the expense incurred.87
The same solution applies in Belgium.
3 CONCLUSION
We can first specify that in commercial contracts, the change of circumstances
is contractually regulated by hardship clauses.
Furthermore, this doctrine is in full evolution in Belgium and France and
the adoption of the European optional instrument on contract law, which
organises the change of circumstances, will certainly have an influence on
internal national French and Belgian law.88
86 M. Planiol & G. Ripert, p. 549; P. Voirin, De l’imprévision, p. 208; Rouen, 19 May 1871 (the
war between France & Germany), D., 1871, 2, 179.
87 J. Ghestin, Ch. Jamin & M. Billiau, Les effets du contrat, Paris: 2001, n° 312, p. 357.
88 See Proposal for a regulation of the European Parliament and the Council on the common
European sales law, 11 October 2011, COM ( 2011) 635 final, 2011/284, COD, article 89
of the proposal.
